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4) Project Summary 
 
County: Amador, Calaveras, Alpine  
 
Applicant: Central Sierra Resource Conservation & Development, Inc.  
 
Project Title: Upper Mokelumne River Watershed Planning & Development Project  
 
PROJECT GOAL 
The goal of the Upper Mokelumne River Watershed Planning & Development Project is to support 
and maintain the combined Upper Mokelumne River and Amador Dry Creek Watershed Councils 
(UMRWC). With this funding opportunity the coordinator will provide collaboration, coordination, 
education and outreach in the watershed community through a volunteer water monitoring program 
and Proper Functioning Condition (PFC) stream assessment program and by completing the 
watershed plan for the Amador Dry Creek Watershed. Watershed Coordinator establishing water 
quality monitoring programs to provide adaptive management feedback from the full watershed; 
coordinating ‘PFC’ stream assessments; and completing the Dry Creek Watershed Plan is the 
primary goal.  
 
Funding is critical to implement the UMRWC three year Council Management Plan created during 
the 2007 Visioning Day; and to implement future projects/programs that will ensure long-term 
sustainability of local watershed enhancement activities and a watershed coordinator position.  
Identified impacts to our watersheds include: gold mining, deforestation, cattle grazing, loss of 
wildlife habitat and corridors from large housing and commercial developments, low stream flow 
water quality, increases in wildfire hazards, increased sedimentation loading from poorly designed 
dirt roads, peak storm flows, degraded fisheries, leaky and failed septic systems, and increased 
stream bank erosion.  
 
This thirty month project will accomplish these goals by funding a part-time watershed council 
coordinator position to represent the entire Upper Mokelumne River Watershed Hydrologic Unit 
Area (HUA).  Our influence and concern extends into three counties and 619,884 acres of 
watershed area. Building on the past and present collaborative successes it is imperative to keep our 
momentum in these communities of the Upper Mokelumne River HUA.  
 
PROJECT SCOPE 
 
The Upper Mokelumne River proper extends east from Comanche Reservoir and is a source of 
drinking water for 1.3 million people according to the Upper Mokelumne River Watershed 
Authority Assessment & Plan (UMRWA Plan). The Dry Creek watershed extends from the vicinity 
of Galt, Sacramento County and San Joaquin Counties, East into Amador County.  The UMRWC 
members and Coordinator, East Bay Municipal Utilities District (EBMUD), Amador Water Agency 
(AWA), Calaveras County Water Agency (CCWD), Alpine, Amador and Calaveras Boards of 
Supervisors (BOS) provided oversight and direction to the UMRWA Plan. The water monitoring 
and community outreach completed by the Council was noted in the UMRWA Plan as being 
necessary to provide important data and community involvement in the planning process. Our 
future goals and this project are based on the findings of the UMRWA Plan of 2007. The Amador 
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Dry Creek Watershed Council (ADCWC) was established and they developed the Dry Creek 
Watershed Plan Framework.  The Framework is the bases on which this project will complete the 
Dry Creek Watershed Plan. 
 
LETTERS OF SUPPORT 
Amador Fire Safe Council, East Bay Municipal Utility District, Upper Mokelumne River 
Watershed Council, Amador County,  
Central Sierra RC&D (see membership list) 
 

SNC PROJECT DELIVERABLES AND SCHEDULE 
DETAILED PROJECT DELIVERABLES TIMELINE 
Facilitate and engage both Watershed Councils (into one working group), and 
watershed residents through project implementation, capacity building, 
watershed awareness, education and sustainability of the volunteer program 

Feb. 2009 – 
Aug. 2011 

Watershed Wide Water Quality Monitoring with technically trained volunteer 
cadre from the respective watershed communities 
• Upper Mokelumne River Monitoring Program 
• Establish Amador Dry Creek Watershed Monitoring Program 

April 2009- 
June 2011 

Conduct Proper Functioning and Condition (PFC) stream assessment for both 
Upper Mokelumne and Amador Dry Creek watersheds determining stream 
reaches capable of withstanding a 25 to 30 year storm event without degradation. 
• PFC assessment for the Upper Mokelumne River Watershed 
• PFC assessment for the Amador Dry Creek Watershed.  
• Assessment will include 2007 data obtained from the Jackson Creek PFC 

assessment which was funded by SNC through the Amador Community 
Foundation. 

April 2009-
June 2011 

Amador Dry Creek Watershed Plan – Complete plan utilizing Watershed 
Framework developed through Water Board Prop 50 agreement. 

July 2011 

Coordinate project activities concisely and in a timely manner, prepare GIS 
analysis and maps, and prepare status and final reports 

As needed 

 
SNC PROJECT COSTS 

PROJECT BUDGET CATEGORIESTOTAL TOTAL SNC 
FUNDING 

PFC Stream Assessment $7,500 
Watershed Monitoring and Laboratory Processing $44,500 
Amador Dry Creek Watershed Plan $2,400 
Watershed Council Capacity Building and Community Awareness $26,900 
Staff: Watershed Coordinator/Manager, WQM Trainer, WQM Technician, 
Student/Volunteer stipend, and Clerical $107,400 
Fiscal Management 15% 28,300 
SNC Grant Totals 216,900 
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